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History / Background

• Multi infrastructure repair and upgrade program to preserve 

and improve the historic Pike Place Market

• Funded by $73 million, six year Seattle property tax levy 

approved by voters in the fall of 2008

• Construction began in 2009 with a completion date of 2012

• Communication to tenants and the public is essential to the 

projects success



1. Upgrade electrical systems to meet code requirements for 

safety and to allow for future flexibility.

2. Upgrade building structures to provide “Life Safety” 

performance in earthquakes.

3. Upgrade the heating and cooling systems of the buildings to 

save energy and improve the comfort of the buildings.

Overall Project Priorities



4. Provide new, attractive public restrooms, located to be 

accessible to the main public areas of the Market.

5. Provide new elevators to improve the accessibility of the 

Market’s public retail areas.

6. Complete deferred major maintenance projects.

7. Reconfigure spaces with little activity to enhance their vitality. 

Overall Project Priorities Continued...



Overview of Entire Project



Current Status

• Approximately $24 million spent to date.

• Monthly draws are submitted to the City, the City

subsequently transfers funds to the PDA.

• The project is within budget and on schedule



Financing / Levy

• Phase I $28 million April 2009-June 2010

• Phase II $23 million June 2010-July 2011

• Phase III $17 million August 2011-September 2012

• Additional work described in the Agreement “the PDA 

Projects” will be developed and funded through other 

sources including NMTC & PDA Operations. 
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PIKE PLACE MARKET RENOVATION TIMELINE
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Phase I – Overview of Project

• Improved Entry from Western Avenue

• New Elevator

• New Electrical Vault and Service Upgrades

• Replace Plumbing Lines

• Expand Loading Dock

• Flooring Repair

• New Mechanical Central Plant



Hillclimb Pre-demolition



Looking down to Western Avenue



Pin pile

Footing 

Sample of Pin Pile footing 

for new structure

NEW GROUND LEVEL



Hillclimb



Hillclimb looking up from Western



Finished Hillclimb



Arcade Floor



Grease Filled Pipe



Sewer Pipe Replaced 

from Western Avenue



FAIRLEY /LELAND

PHASE 1

CONNECTING THE MARKET BUILDINGS
PINE, SANITARY, 

CORNER, TRIANGLE 

PHASE 2



Fluid Coolers



Boiler Room and Boilers
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Phase II

• Seismic and Structural Upgrades – Invasive Work

• Mechanical and Electrical Plumbing – Under Grade

• More Significant Tenant Impacts

Relocations – temporary and permanent

Some business temporarily closed

Pike Place level vacated

Sanitary Apartment Residents Vacated Temporarily

Planning and Communication are Critical
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Communication

• www.pikeplacemarket.org/renovation

• Sign up for Email alerts and updates

• Community meetings

• Monthly Renovation Newsletter  to tenants

• Info kiosk – weekly schedule

• Tenant Alerts

• Tenant Meetings

– Individual 

– By Area 

http://www.pikeplacemarket.org/renovation


Thank You....

We look forward to seeing you at the 

Market!


